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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-1-12.7/0 LOS ANGELES COUNTY IN THE CITY OF LOSTDS ENG NEERI NG NGUYEN, LUKE $156, 009 06/24/05 0%
07- 3N9104 ANGELES AT THE | NTERECTI ON OF PACI FI C2899 AGOURA ROAD, SUITE 171 14620 CARVEN TA ROAD $0 07/01/05 0%
ACST- S001- (516) COAST HI GHMAY AND BELLE PORTE AVENUE WEST LAKE VI LLAGE, CA NORWALK, CA 90650 $0 0
PG S001- (516) I NSTALL TRAFFI C SI GNAL 916361 (562) 926- 2537
HB1 WPCP
07-LA-1-27.4/30.9 I'N LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRUJI LLO JR, G LBERT $9, 832,487 05/04/05 2%
07-1660W4 AT VARI QUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $39, 790 05/17/05 0%
W DEN AND REALI GN ROADVWAY BLVD., SU TE 200 $39, 790 04/11/08 0
LONG BEACH, CA 90806 WESTCHESTER, CA 90045
(310) 649- 1821 SUSPENDED
HE13 SWPPP
07-LA-1-40.5/40.5 LA-1 AT PM 40.5 THI S LOCATI ON IS JUST BURNS- PACI FI C CONSTRUCTI ON | NCTRUJI LLO, d LBERT $2,500, 000 03/14/05 100%
07-4L0804 SQUTSQUTH OF THE LA-1/LA-27 (TOPANGA 505 THOUSAND QAKS BLVD. 9100 S. SEPULVEDA $2, 314,357 03/14/05 93%
CANYON BLVD) BETWEEN THE MALI BU & BLVD. #200 $808, 551 09/19/05 °
CASTELLAMVARE DIR S EM THOUSAND QAKS, CA 91342 LOS ANGELES, CA 90045
REMOVE SLI DE DEBRI S & STABI LI ZE (310) 649-1821 OVER RUN
HA- 23 SLOPE
07-LA-1-40.7/51 DIR S EMERGENCY F. A. CONTRACT IN LA D.B. ENG NEERI NG | NC. CASTI LLO, ELOY $3, 900,000 12/28/04 100%
07- 4K6104 COUNTYPACI FI C COAST HW IN THE CITY 2158 SCEN C PARK STREET 9100 SOUTH SEPULVEDA $3,275,395 12/28/04 849%
CF MALI BU BLVD., #200 $177,937 09/30/06 °
REMOVE MUD AND STORM DEBRI'S FROM LA-  THOUSAND OAKS, CA 91362 LOS ANGELES, CA 90045
1 (310) 649-1821 OVER RUN
HA23
07-LA-1-44.1/46.5 ON LA-1 PCHIN THE CITY OF MALI BU BURNS- PACI FI C CONSTRUCTI ON, TRUWI LLO, G LBERT $1, 800,000 01/07/05 100%
07- 4K7704 FROM PM 44.1 TO PM 46.5 AT LAS FLORES | NC. 9100 S. SEPULVEDA $1, 149,986 01/08/05 649%
CREEK BRI DCE #53-34 AND 5 DEBRI S 505 THOUSAND QAKS BLVD. BLVD. #200 $0 08/19/05 °
BASINS DIR S EMERCGENCY FO LOS ANGELES, CA 90045
CLEAR THE CREEK & BASINS OF STORM THOUSAND QAKS, CA 91360 (310) 649- 1821 OVER RUN
HA- 23 DEBRI S
07-LA-2-14.0/ 24 I'N LOS ANGELES COUNTY I N LOS ANGELES, PAVE TECH, | NC. MCKENZI E, DARRELL $5,849,173 10/29/04 100%
07-213704 GLENDALE AND LA CANADA AT VARI QUS 735 LAGUNA DRI VE 2090 FERN LANE $6, 099,906 11/16/04 999
ACST- S002- (033) LOCATI ONS GLENDALE, CA 91208 $352,329 08/30/05 0
P- S002- (033) RESURFACE EXI STI NG HI GHWAY CARLSBAD, CA 92008- 1651 (818) 637- 2506
OVER RUN

HA22 WPCP
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07-LA-2-15.7/22.9 I'N LOS ANGELES COUNTY AT VARI OQUS D.W PONELL CONSTRUCTI ON I NC. AZI MA, HASSAN $3,135,986 05/11/04 78%

07-208034 LOCATI ONS P.O. BOX 1406 2550 CORPORATE PLACE, $2, 953, 450 05/ 24/ 04 94%
ACST- X037- (120) UPGRADE CRASH CUSHI ONS SUl TE C- 107 $0 07/29/05 0
PHG- X037- (120) FONTANA, CA 92334 MONTEREY PARK, CA 91754
(323)981-1795
HB1 WPCP
07-LA-2-17.87/82 N LOS ANGELES COUNTY AT VARI OUS C AND W CONSTRUCTI ON CHAVEZ, EFRAIM $3,951, 747 11/01/04 45%
07-206024 LOCATI ONS SPECI ALTI ES I NC 13171 TELFAI R AVENUE, $1,227,049 11/ 16/ 04 319
ACST- X037- (123) CONSTRUCT METAL BEAM GUARD RAILS 2419 PALMA DRI VE SUl TE 101 $151, 555 12/ 01/ 05 0
PHG- X027- (123) SYLMAR, CA 91342
VENTURA CA 93003 (818) 364- 2760
HB1 SWPPP (805) 642- 0204
07-LA-2-42.2/42.2 N LA COUNTY BRUTUCO ENG NEERI NG & MC KENZI E, DARRELL $800, 000 04701/ 05 57%
07-4L1104 EMERGENCY REPAI RS AT RTE 2 CONSTRUCTI ON, | NC 2090 FERN LANE $679, 643 04/ 06/ 05 850
P.O. BOX 429 GLENDALE, CA 91208 $0 07/05/05 0
(818) 637- 2506
FONTANA, CA 92334
HA23
07-LA-5-1.6/3.3 I'N LOS ANGELES COUNTY STORM DI SASTERS BRUTOCO ENG NEERI NG SUBEH, MAHER $5,300, 000 05/02/05 100%
07-4L3804 2004/ 2005 FROM RAI NFALL REPLACE P.O BOX 429 1011 GRAND CENTRAL $29, 350 05/ 04/ 05 1%
SLABS, GRIND, DI GOUT, COLD- PLANE AVENUE $29,350 05/ 05/ 06 0
DIR S EMERGENCY F. A. CONTRA FONTANA, CA 92334 LOS ANGELES, CA 91201
RPL SLABS, DI GOUT, COLD PLANE OVERLAY (818) 637- 2506 OVER RUN
HA22
07-LA-5-12.8/12.9 N LOS ANGELES COUNTY IN THE CITY OF ALCORN FENCE COVPANY FACI O, SUSANA E. $146, 767 05/ 27/ 05 32%
07- 3N8004 COWERCE AT ATLANTI C BOULEVARD P O BOX 1249 11229 SOUTH WOODRUFF $844 06/ 08/ 05 1%
ACl M 005 - (052) OVERCRGOSSI NG AND TRI GGS STREET AVE. $844 09/ 20/ 05 0
H 005 - (052) OVERCRGCSSI NG SUN VALLEY CA 91353 DOMEY, CA 90241
INSTALL CHAI'N LI NK RAI LI NG (323) 875-1342 (562) 401- 3333
HB1 WPCP
07-LA-5-15.2/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES A P ENG NEERI NG CORPORATI N PATEL, PRAVIN $984, 517 09/ 29/ 04 53%
07- 187504 ON ROUTE 101 AT 4TH STREET 1271 COLUMBI A AVENUE, #10 1615 SOUTH WALL $368,366 10/ 19/ 04 38%
ACNH Q101- (070) OVERCROSSI NG AND ON RQUTE 5 AT STREET $154, 378 04/ 28/ 06 0

ACI M 005 - (914)

HA28 WPCP

CALZONA STREET
FREEWAY MAI NTENANCE ACCESS

RI VERSI DE, CA 92507

LOS ANGELES, CA 90015
(213) 620- 2039
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07-LA-5-16.3/56.3 I'N LOS ANGELES COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF HORMXZI, | RAJ $545,690 05/14/04 100%
07-1Y5904 LOCATI ONS CALI FORNI A | NC 25061 W AVENUE $504, 786  06/01/04 .0,
REPLACE JO NT SEALS 3529 EAST WOOD STREET STANFORD, STE 70 $0 06/ 09/ 05 0
VALENCI A, CA 91355 06/ 23/ 05
PHOENI X AZ 85040 (661) 257- 0273 COVPLETED
HVB WPCP (602)437-1711
07-LA-5-25.7/28.8 OFF RAMPS AT LA-5 PM 25.7 COLORADO CALI FORNI A GRI NDI NG MCKENZI E, DARRELL $300, 000 01/24/05 100%
07- 4K9904 BLVD. O C TO PM 28.5 ALAMEDA AVE. U CSPECI ALTI ES | NC. 2090 FERN LANE $114, 242 02/ 01/ 05 36%
ALONG LA-5/134 | NTERCHANGE BETWEEN 1536 CALLOWAY DRI VE GLENDALE, CA 91208 $0 05/31/05 0
CITY OF GLENDDIR S EME (818) 637- 2506
REPAI R PAVEMENT FAI LURE TO OFF- RAMPS BAKERSFI ELD, CA 93312 OVER RUN
HA- 23
07-LA-5-28.1/28.6 I'N LOS ANGELES COUNTY I N GLENDALE AND O DONNELL CONSTRUCTI ON | NC MCKENZI E, DARRELL $4,578,304 12/17/03 100%
07- 0510A4 BURBANK FROM 0.1 KM NORTH OF WESTERN 559 W COVI NA BLVD 2090 FERN LANE $4, 289,035 01/05/04 93%
AClI M 005 - (045) AVENUE UNDERCROSSI NG TO 0.4 KM NORTH GLENDALE, CA 91208 $100, 934 08/ 15/ 05 0
OF ALAMEDA AVENUE SAN DI MAS CA 917732911 (818) 637- 2506
SOUNDWALLS (909) 394- 4510 OVER RUN
HB311 SWPPP
07-LA-5-32.7/33.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D W POWELL CONSTRUCTI ON, | NC. SUBEH, MAHER $4, 150,528 04/16/04 6%
07-023124 FROM 0.5 KM NORTH OF HOLLYWOOD WAY P. 0. BOX 1406 2090 FERN LANE $3,170,454 04/29/04 76%
AClI M 005 - (035) OVERCROSSI NG TO 0.3 KM NORTH OF GLENDALE, CA 91208 $526, 815 07/31/ 06 °
SUNLAND BOULEVARD OVERCROS FONTANA, CA 92334-1406 (818) 637- 2506
CONSTRUCT SOUND WALL
HB311 SWPPP
07-LA-5-39.4/45.6 I'N LOS ANGELES COUNTY I N LOS ANGELES CHUMO CONSTRUCTI ON, | NC. YOUNG, FRED $35, 381,161 04/12/05 7%
07-122004 FROM ROUTE 118 AND 5 SEPARATI ON TO 14425 JQOANBRI DGE STREET 13171 TELFAI R AVE. $845,910 04/27/05 204
ACNH 005 - (051) 0.7 KM SOUTH OF ROUTE 14 AND 5 SUl TE 101 $198,817 12/22/08 0
I-005 -(051) CONNECTOR OVERHEAD BALDW N PARK, CA 92334 SYLMAR, CA 91342
W DEN FREEVWAY AND STRUCTURES (818) 364- 2760
HB5 SWPPP
07-LA-5-45.0/ 66 ON LA-5 AT THE 5/ 14 | NTERCHANGE GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $325,000 01/10/05 100%
07- 4K8404 (PM45.0) | NTO GRAPEVI NE AREA OF P. P. BOX 50085 25061 W AVENUE $199, 788 01/12/05 61%
ANGELES NATI ONAL FOREST, ENDI NG AT STANFORD #70 $15,437 08/ 30/ 05 0
TEMPLIN H GHWAY U C PM66DIR S E WATSONVI LLE, CA 95077 VALENCI A, CA 91355
REMOVE & DI SPOSE OF ALL SLIDE DEBRI S (661) 257- 0273 OVER RUN

HA- 23
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-5-49.0/88.6 I'N LOS ANGELES COUNTY I N AND NEAR PAVE TECH | NC EI D, EM LE $3, 693,407 05/26/05 0%
07- 244204 SANTA CLARI TA AT VARI QUS LOCATI ONS 735 LAGUNA DRI VE 25061 W AVENUE $0 06/06/05 0%
AClI M 005 - (053) SLAB REPLACEMENT AND GRI ND STANFORD, STE 70 $0 07/05/06 0
CARLSBAD CA 92008 VALENCI A, CA 91355
(760) 729- 7592 (661) 257- 0273
HA22 WPCP
07-LA-5-52.7/53.7 I'N LOS ANGELES COUNTY | N SANTA M C M CONSTRUCTI ON | NC PATEL, JAGDI SH $31, 900,859 01/15/02 0%
07-1760W4 CLARI TA AT VARI QUS LOCATI ONS P O BOX 620 13171 TELFAIR AVE $31, 252, 657 01/22/02 0%
ACNH 005 - (026) RECONSTRUCT | NTERCHANGE AND BRI DGES SUl TE 101 $0 05/22/05 0
| -005 -(026) NORTH HI GHLANDS CA 95660 SYLMAR, CA 91342
ACNH- 005 - (026) (916) 334-1221 (818) 364- 2760 PLANT EST
HA21 SWPPP SATI S
HE13
07-LA-5-64.4/64.4 SB LA-5 AT PM 64.45- 1.5 M LES SOUTH CHUMO CONSTRUCTI ON YOUNG, FRED $800, 000 03/22/05 100%
07-4L1004 OF THE TEMPLIN H GHWAY U C W THI N THE 14425 JOANBRI DGE STREET 1525 RANCHO CONEJO $644,996 03/22/05 81%
ANGELESNATI ONAL FOREST, | N NORTHERN BLVD. #102 $274,893 09/ 30/ 05 0
LA COUNTY DIR S EME BALDW N PARK, CA 91705 THOUSAND OAKS, CA 91320
REMOVE SLI DE & PLACE BUTTRESS TO (805) 375- 9247 OVER RUN
HA- 23 STABLE SL
07-LA-5-65.4/65.8 SOUTH OF TEMPLIN HI GHWAY U C, WTH N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $6, 000, 000 01/12/05 100%
07- 4K9504 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $3,377,077 01/12/05 56%
NORTHERN LOS ANGELES COUNTY ADJACENT STANFORD #70 $94, 063 08/ 30/05 0
TO LA-5 PM65.4 DIR S EMER WATSONVI LLE, CA 95077 VALENCI A, CA 91355
TRAFFI C CONTROL & | NSTALL WVELLS TO (661) 257- 0273 OVER RUN
HA- 23 DEWATER
07-LA-5-66.2/0 I'N LOS ANGELES COUNTY, PM 66. 2 DECO- PAVE, | NC. MOGHADDAS, SEYED $2, 200,000 01/21/05 100%
07-4K9204 NORTHERN OF LA COUNTY, W THI N ANGELESP. O, BOX 2084 25061 W AVENUE $1, 239,545 01/21/05 56%
NATI ONAL FOREST, JUST NORTH OF TEMPLI N STANFORD, SUI TE 70 $97,530 09/15/05 0
HW U C DIR S EMERGENCY | RW NDALE, CA 91706 VALENCI A, CA 91355
TO REPAI R A DAMAGED DRAI NAGE SYSTEM (661) 257- 0273 OVER RUN
HA- 23
07-LA-5-66.6/0 NORTH OF TEMPLIN HI GHWAY U C WTHI N GRANI TE CONSTRUCTI ON COVPANY MOGHADDAS, SEYED $500, 000 03/14/05 100%
07-4L0704 THE ANCELES NATI ONAL FOREST I N P. O BOX 50085 25061 W AVENUE $332,646 03/16/05 67%
NORTHERN LA COUNTY LA-5 AT PM 66. 6 STANFORD #70 $43,911 09/ 30/ 05 0
DR S EMERCENCY F. A, CONTRA WATSONVI LLE, CA 95077 VALENCI A, CA 91355
STABI LI ZE FI LL SLOPE (661) 257- 0273 OVER RUN
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Storm Water
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Statement of Ongoing Contractsasof 07/20/05

Description
Type Of Work

W THI N ANGELES NATI ONAL FOREST I N

Contractor

Resident
Engineer

BRUTOCO ENG NEERI NG & CONSTRUCYOUNG, FRED

Page 5
08/ 03/ 05

Awarded
Bid + CCOs Est Comp

Comp To date Apbpproved

This Month Accepted

%Time
% Work
Message

$1, 500, 000 03/18/05 100%

07-4L0904 NORTHERNLOS ANGELES COUNTY ON EAST P.O BOX 429 1525 RANCHO CONEJO $1, 209,479 03/21/05 81%
SI DE OF VI STA DEL LAGO OFF&ON RAMPS BLVD. #102 $102,894 08/30/05 0
OF NB LA-5 DIR S EMERCENC FONTANA, CA 92334 THOUSAND OAKS, CA 91320
CLEAN UP SLI DE & DE- WATER THE SLI DE (805) 375-9247 OVER RUN
HA- 23
07-LA-5-/5.3 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT TRAN, KELVI N $587,315 03/24/05 5%
07-1Y0004 SANTA FE SPRI NGS AND NORWALK AT 400 E. SI XTH STREET 11229 S. WOODRUFF $194, 236 04/07/05 33%
VARI OUS LOCATI ONS P. O BOX 2229 CORONA CA AVE. $188,881 11/08/05 0
CCOLD PLAN AND OVERLAY RAMPS 92878 DOMWNEY, CA 90241
(562) 401- 3333
HML WPCP
07-LA-5-/13.5 I'N LOS ANGELES COUNTY AT VAR OQUS MODERN ALLOYS | NC ABUMUHCR, | SSAM $2,180, 720 08/03/04 90%
07-206044 LOCATI ONS 11172 WESTERN AVENUE 11229 S. WOODRUFF $1, 658,127 08/18/04

ACST- X037- (122)
PHG X037- (122)

I NSTALL METAL BEAM GUARD RAI L

STANTON CA 90680
(714) 893- 0551

AVE.
DOWNEY, CA 90241
(562) 401- 3333

$112,310 08/23/05

76%

HB1 WPCP
07-LA-5-/11.5 I'N LOS ANGELES COUNTY I N LA M RADA, ALL AMERI CAN ASPHALT SAAD, HUSSEI N $19, 434,941 06/ 09/ 04 47%
07-226204 SANTA FE SPRI NGS, NORWALK, PI CO P O BOX 2229 11229 S. WOODRUFF $8, 023,991 06/23/04

ACI M 005 - (912)

RI VERA, MONTEBELLO AND CI TY OF
COMMERCE AT VARI QUS LOCATI ONS
REPLACE EXI STI NG CONCRETE PAVEMENT

CORONA CA 928782229
(909) 736- 7600

AVE.
DOMNEY, CA 90241- 5521
(562) 401- 3333

$2, 323,674 05/30/06

41%

HA22 WPCP
07-LA-10-2.2/3.3
07- 180504

ACNH X037- (075)

I'N LOS ANGELES COUNTY | N SANTA MONI CA BELAI RE WEST LANDSCAPI NG,

FROM OCEAN AVENUE OVERCROSSI NG TO
CLOVERFI ELD BOULEVARD OVERCROSSI NG
PLANTI NG AND | RRI GATI ON

7371 WALNUT AVENUE

BUENA PARK, CA 90620-1759

. SAYKALI , ZARI F

9100 S. SEPULVEDA
BL., SUITE 200
LOS ANGELES, CA 90045
(310) 649- 1821

$817,798 03/16/01 67%

$823,966 04/03/01
$0 09/13/05

98%

HA25
07-LA-10-5.8/7.2 I'N LOS ANGELES COUNTY I N LOS ANGELES PENHALL COMPANY TANJUAQUI O, ALLAN $521, 453 05/20/ 05 24%
07-4J33604 FROM 0.7 KM EAST CF ROUTE 10 AND 405 P O BOX 4609 $3,400 06/ 06/ 05

HA22 WPCP

SEPERATI ON TO NATI ONAL BOULEVARD
UNDERCRGSSI NG
GRI ND PORTLAND CEMENT CONCRETE

ANAHEI M CA 92803
(714) 772- 6450

$3,400 10/ 24/05

1%
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-10-13.0/14 I'N LOS ANGELES COUNTY IN LOS ANGELES REYCO, SM TH & REYNOLDS VWANG, SIMON YEH- FU $678, 403 05/23/02 0%
07- 180204 FROM NORMANDI E AVENUE UNDERCROSSI NG EROSI ON CONTROL, | NC. 1615 SOUTH WALL $616, 284 06/ 21/ 02 0%
TO HOOVER STREET UNDERCROSSI NG 7177 BROCKTON AVENUE, #220 STREET $1,500 03/13/06 0
HI GHWAY PLANTI NG RESTORATI ON LOS ANGELES, CA 90015
Rl VERSI DE, CA 92506 (213) 620- 2039 PLANT EST
HA25 SATI S
07-LA-10-14.5/15.3 I'N LOS ANGELES COUNTY TN LOS ANGELES BRUTOCO ENG NEERI NG AND WANG, SIMON YEH FU $5, 490, 264 05/25/05 0%
07-222204 AT VARI OUS LOCATI ONS CONSTRUCTI ON | NC 1615 SOUTH WALL $0 06/ 09/ 05 0%
ACI M 010 -(775) BRI DGE RAI L REPLACEMENT P O BOX 429 STREET $0 06/13/06 0
ACNH- P110- ( 009) LOS ANGELES, CA 90015
FONTANA CA 92334 (213) 320- 2039
HAZ21 WPCP (909) 350- 3535
07-LA-10-17.5/17.5 I'N LOS ANGELES COUNTY IN LOS ANGELES METROPOLE WANG  SI MON YEH FU $310,200 03/30/04  100%
07- 1Y4404 AT HOOVER STREET AND AT 0.1 KM EAST P.O. BOX 1632 1615 S. WALL ST. $261, 330 04/ 15/ 04 84%
OF LOS ANGELES RI VER BRI DGE LOS ANGELES, CA 90015 $54, 910 08/29/ 05 °
REPAI R Gl RDER AND BENT CAP LAKE FOREST CA 92609 (213) 620- 2039
HVB WPCP
07-LA-10-26.8/26.8 I'N LGOS ANGELES COUNTY TN ROSEMEAD AND PK CONSTRUCTI ON KI'M  ANTHONY $249,430 06/17/05 0%
07-4J9204 EL MONTE AT ROUTE 10 AND 164 2126 N FAI R QAKS 1615 S. WALL STREET $0 07/06/05 0%
SEPARATI ON LOS ANGELES, CA 90015 $0 0
SLOPE PAVI NG AND HI GHWAY PLANTI NG ALTADENA CA 91001 (213) 620- 2039
(626) 794- 0800
HA42 WPCP
07-LA-10-28.0/31.2 I'N LOS ANGELES COUNTY IN EL MONTE ANDE L YEAGER CONSTRUCTI ON TAWIT K, GAVAL $44,851, 155 01/09/02 0%
07-1069U4 BALDW N PARK FROM BALDW N AVENUE COVPANY | NC 11229 S. WOODRUFF $44, 789,519 01/23/02 0%
ACNH- 010 - (762) UNDERCROSSI NG TO ROUTE 605/ 10 P O BOX 87 DOMNEY, CA 90241 $120, 053 04/07/06 0
I1-010 -(762) SEPARATI ON (562) 401- 3333
W DEN EXI STI NG FREEWAY AND BRIDGES  RI VERSI DE CA 925020087 PLANT EST
HB5 SWPPP (909) 684- 5360 SATI S
HB311
07-LA-10-30.8/31. 3 N LOS ANGELES COUNTY | N BALDW N PARK DI VERSI FI ED LANDSCAPE CO KAROUT, REDA $2,211,588 10/ 02/02 66%
07- 008704 AT VARI OUS LOCATI ONS 33801 WASHI NGTON STREET 12901 RAMONA BLVD., $2,018, 154 10/ 16/ 02 90%
ACl M X037- (102) HI GHWAY PLANTI NG UNIT H $23,036 11/30/06 °
W NCHESTER CA 92596 | RW NDALE, CA 91706
(909) 926- 7444 (626) 338- 3430

HB32 SWPPP



State of California Department of Transportation

HB5 SWPPP

AVENUE P8 UNDERCROSSI NG

W DEN EXI STI NG H GHWAY AND BRI DGES

ALAMD CA 94507
(925) 837- 5600

SYLMAR, CA 91306
(818) 364- 2760
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-10-38.9/42.3 I'N LOS ANGELES COUNTY I N WEST COVI NA, SULLY M LLER CONTRACTI NG CO DOUGHLY, JOE $318,362 04/22/05 0%
07- 1Y5004 COVI NA, SAN DI MAS AND POVONA AT 1100 E. ORANGETHORPE AVE #200 721 BREA CANYON ROAD, $0 05/ 04/ 05 0%
VARI QUS LOCATI ONS SUl TE #6 $0 10/ 25/05 0
COLD PLANE AND OVERLAY RAMPS ANAHEI M CA 92801 WALNUT, CA 91789
(909) 594- 9311
HML WPCP
07-LA-10-/S1 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL PATEL, PRAVI N $1,861,382 11/10/04 61%
07-135104 FROM CESAR E CJAVEZ OVERCROSSI NG TO ENG NEERI NG CONSTRUCTI ON, I NC. 1615 SOUTH WALL $539,490 11/23/04 200
ACST-010 -(777) ROUTE 5 AND 10 CONNECTOR OVERHEAD 1792 KAI SER AVENUE STREET $8, 035 10/31/05 °
PHG 010 - (777) UPGRADE MEDI AN BARRI ER LOS ANGELES, CA 90015
I RVINE, CA 92614-5706 (213) 620- 2039
HB1 SWPPP
07-LA-14-24.7/43.5 I'N LOS ANGELES COUNTY, FROM LA-14, DI AMOND PAVI NG, | NC. KWAN, KI' N $1, 000,000 01/24/05 100%
07-4K9704 PM24. 7 (LA-5/14 | NTERCHANGE) P. O BOX 1368 13171 TELFAI R AVENUE, $322,399 01/24/05 320
NORTHEAST TO PM 43. 5( ESCONDI DO CYN RD SUI TE 101 & 102 $163, 670 08/ 30/ 05 0
O C D RS EMERGENCY FORCE BALDW N PARK, CA 91706 SYLMAR, CA 91342
TO CLEAR SLI DE AND STORM DEBRI S (818) 364- 2760 OVER RUN
HA- 23
07-LA-14-28.4/28.4 I'N LOS ANGELES COUNTY | N SANTA STEVEN R RODGERS GEN. ENG NE TOUTOUNCHI AN, MOHAMVAD $255, 378 06/ 08/ 04 0%
07- 4H8704 CLARI TA AT PLACERI TA CANYON ROAD 21558 PLACERI TA CANYON ROAD 1525 RANCHO CONEJO $350, 171 06/ 29/ 04 0%
DRAI NAGE | MPROVEMENT BLVD. #103 $0 01/19/06 °
NEWHALL, CA 91321 THOUSAND QAKS, CA 91320
(805) 480- 4928 PLANT EST
HA22 SWPPP SATI S
07-LA-14-35.3/0 I'N LOS ANGELES COUNTY NEAR SANTA CRI FFI TH COVPANY LAURENT, GARY M $2, 166,803 03/16/04 0%
07-4E2404 CLARI TA AT Tl CK CANYON WASH BRI DCE P O BOX 2150 45120 N. 13TH STREET $0 03/29/04 0%
ACNH P014- (060) SCOUR M TI GATI ON CHECK DAM VEST $0 01/04/05 0
SANTA FE SPRI NGS CA 90670 LANCASTER, CA 93534
(562) 207- 1777 (661) 726- 0148 SUSPENDED
HA21 SWPPP
07-LA-14-54.5/60.7 I'N LOS ANGELES COUNTY I N AND NEAR R AND L BROSAMER | NC ALVARO, CARRANZA $28, 452,089 02/18/05 19%
07-125204 PALMDALE FROM 0.4 KM SOQUTH CF P O BOX 238 13171 TELFAI R AVE. $8, 155,899 03/09/05 290
CMLN- 6207- (028) MOUNTAI N SPRI NG ROAD OVERCROSSI NG TO SUl TE 101 $2,599,997 04/ 05/ 06 0
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-14-68.0/ 72 I'N LOS ANGELES COUNTY I N LANCASTER PENHALL COMPANY YOUNG, FRED $593,928 05/26/05 42%
07-1Y6304 FROM AVENUE J UNDERCROSSI NG TO AVENUE P O BOX 310 13171 TELFAI R AVENUE, $594, 898 06/ 02/ 05 97%
F OVERCRGSSI NG SU TE 101 $471,716 07/ 29/ 05 0
PROFI LE GRI ND PAVEMENT ROGERS MN 553740310 SYLMAR, CA 91342
(763) 428- 2244 (818) 364- 2760
HMLB WPCP
07-LA-23-79 I'N LOS ANGELES COUNTY, LA 23 FROM PM SPATES EXCAVATI ON & EQUI PMENTTOUTOUNCHI AN, MOHAMVAD $400, 000 03/01/05 100%
07-4L0504 0.0 (JUNCTI ON LA-1/PCH) NORTHEAST TO RENTAL, |NC. 1525 RANCHO CONEJO $305,429 03/01/05 76%
PM 9.0 LA/ VENTURA COUNTY LINE IN 1333 THOUSAND QAKS BLVD., #210 BLVD., #102 $32, 750 08/30/05 0
WESTLAKE VILLAGEDIR S E THOUSAND OAKS, CA 91320
CLEAR SLI DE & STORM DEBRI S THOUSAND QAKS, CA 91362 (805) 480- 4928 OVER RUN
HA- 23
07-LA-27-3.2/3.2 LA-27 TOPANGA CANYON BLVD, PM 27 FROMCALEX ENG NEERI NG CO. AZI MA, HASSAN $1, 200, 000 02/02/05 100%
07-4L0104 0.0 I NTERSECTI ON WTH LA-1 PACI FI C 23651 PI NE STREET 2550 CORPORATE PLACE $871, 444 02/ 07/ 05 73%
COAST HI GHVWAY NORTH THROUGH PM 3. 2 STE C 107 $0 07/30/05 0
LOST SECTION DR S EME NEWHALL, CA 91321 MONTEREY PARK, CA 91754
I NSTALL SOLDI ER-PI LE WALL FOR (323)981- 1795 OVER RUN
HA- 23 ROADBED SUPP
07-LA-27-7/10.6 AT TOPANGA CANYON BLVD, LOS ANGELES BURNS- PACI FI C CONSTRUCTI ON, AZI MA, HASSAN $750, 000 01/10/05 100%
07- 4K8104 COUNTY, DI R S EMERGENCY FORCE ACCT I NC. 2550 CORPORATE PLACE, $701,870 01/10/05 949%
CONTRACT, LA027 505 THOUSAND QAKS BLVD. , SUI TE C- 107 $4,860 09/30/05 0
ROCK AND DEBRI S REMOVAL MONTEREY PARK, CA 91754
THOUSAND OAKS, CA 91360 (323)981- 1795 OVER RUN
HA23
07-LA-39-16.9/39.9 I'N LOS ANGELES COUNTY I N AND NEAR ALL AMERI CAN ASPHALT BASHOURA, YANI NA $3,122,746 11/10/04 11%
07-207204 AZUSA FROM OLD SAN GABRI EL CANYON P O BOX 2229 12901 RAMONA BLVD., $47,288 11/19/04 204
ACST- P039- (018) ROAD TO 0.4 KM NORTH OF CRYSTAL LAKE SUTE H $47,288 11/28/05 °
P- P039- (018) RCAD CORONA CA 928782229 | RW NDALE, CA 91706
RESURFACE ASPHALT CONCRETE (909) 736- 7600 (626) 338- 3421
HA22 WPCP
07-LA-39-17.7/44.4 LA-39 FROM PM 17.7 AT THE NORTHERN CHUMO CONSTRUCTI ON | NC. AGUI LAR, ANGEL $5, 000,000 01/11/05 100%
07- 4K8704 BORDER OF THE CI TY OF AZUSA NORTH TO 14425 JOANBRI DCGE ST. 2090 FERN LANE $3, 106,147 01/11/05 62
PM 44. 4 AT THE JUNCTION WTH LA-2, GLENDALE, CA 91208 $708, 060 09/ 30/ 05 °
ANGELES CREST HW DIR S BALDW N PARK, CA 91706 (818)637-2514
REMOVE & DI SPOSE STORM DEBRI S OVER RUN
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
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07-LA-47-.8/2 I'N LOS ANGELES COUNTY I N LOS ANGELES W LLIAM P. YOUNG DEEB, SAM M $736,302 01/21/04 100%

07-4H4404 AT VI NCENT THOVAS BRI DGE 4055 NELSON AVE. 17912 CRUSADER AVE., $690, 531 02/ 04/ 04 100%
REMOVE AND REPLACE RAILS SUI TE 101 $0 06/30/05 0
CONCORD, CA 94520 CERRI TGS, CA 90703 06/ 30/ 05
(562) 860- 3085 OVER RUN
HVB SWPPP
07-LA-57-11.8/11.8 I'N LCS ANGELES COUNTY I N GLENDORA AT O DONNELL CONSTRUCTI ON, I NC. KAROUT, REDA $121,520 05/20/05 0%
07-1Y7304 ROUTE 57 AND 210 CONNECTOR 559 W COVI NA BLVD. 12901 RAMONA BLVD., $0 06/08/05 0%
OVERCROSSI NG SUITE H $0 10/ 15/ 05 0
REPAI R BEARI NG PADS SAN DI MAS, CA 91773-2911 I RW NDALE, CA 91706
(626) 338-3430
HVB WPCP
07-LA-57-/7.7 I'N LOS ANGELES COUNTY AT VARI QUS GOLDEN STATE UTILITY CO YUE, WARREN $7,633,187 06/11/03 71%
07-120974 LOCATI ONS P O BOX 2968 12901 RAMONA BLVD. $7,563,319 06/24/03 949%
ACl M X037- (090) I NSTALL COVMUNI CATI ON SYSTEM UNIT H $151, 496 03/ 03/ 06 0

TURLOCK CA 953812968
(209) 634- 4981

ACNH- X037- (090) | RW NDALE, CA 91706

(626) 338- 3430

HB4N WpCP
07-LA-57-17.7 IN LOS ANGELES COUNTY I N DI AMOND BAR, J MC LOUGHLI N ENG NEERING CO GALVAN, PATRICI A $968, 891 06/23/04 73%
07-1Y1004 POMONA AND SAN DI MAS AT VARI QUS I'NC 721 BREA CANYON ROAD $844, 437 07/ 09/ 04 80%
LOCATI ONS 10722 ARROW RQUTE SUITE 716  SUI TE 6 $160, 555 10/ 20/ 05 0
RESURFACE ASPHALT CONCRETE WALNUT, CA 91789
RANCHO CUCAMONGA CA 91730 (909) 594- 4270
HML WPCP (909) 944- 1037
07-LA-60-6.9/19.4 I'N LOS ANGELES COUNTY I N VARI QUS AMERI CAN CI VIL CONSTRUCTORS  PUNJABI, RAJ $10, 137,327 06/ 03/ 05 0%
07-206804 LOCATI ONS VEST COAST, |INC 11229 SOUTH WOODRUFF $0 06/17/05 0%
ACNH- P060- ( 125) GRI ND CONCRETE PAVEMENT 3701 MALLARD DRI VE AVENUE $0 07/06/07 °
DOVNEY, CA 90241
BENI Cl A, CA 94510 (562)572- 6230
HA22 WPCP
07-LA-60-19.5/23.8 I'N LOS ANGELES COUNTY I N AND NEAR J MC LOUGHLI N ENG NEERING CO ABUMUHOR, | SSAM $1,393,150 08/18/04 77%

07- 229504
ACNH- PO60- ( 126)

HA22 WPCP

CI TY OF | NDUSTRY AND DI AMOND BAR FROMI NC

FULLERTON ROAD UNDERCROSSI NG TO 0. 4

KM EAST OF ROUTE 57 AN
SLAB REPLACE AND GRI ND

10722 ARROW RTE STE 716

RANCHO CUCAMONGA CA 91730

(909) 944- 1037

11229 S. \WOODRUFF
AVENUE

DOWNEY, CA 90241
(562) 401- 3333

$1, 275, 070
$0

09/ 01/ 04

08/23/05  or%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- LA- 60-22. 4/ 25 I'N LOS ANGELES COUNTY I N DI AMOND BAR CC MYERS, | NC. SANDOVAL, MARTI N $53, 004,915 04/08/03 62%
07-1257U4 AND THE CITY OF | NDUSTRY AT VARIQUS 1822 S. LEW S STREET 721 BREA CANYON ROAD, $35, 014,771 04/ 23/ 03 66%
ACST- X037- (114) LOCATI ONS SUI TE #6 $1, 510,456 10/ 12/06 0
P- X037- (114) CONCRETE BOX G RDER BRI DGE ANAHEI M CA WALNUT, CA 91789
(909) 594- 9311
HBS SWPPP
07-LA-66-/2.6 I'N LOS ANGELES COUNTY I N LA VERNE ANDR. J. NOBLE COVPANY AGUI LAR, ANGEL $1,507,036 10/15/04 95%
07-207304 POMONA FROM ROUTE 30 TO GAREY AVENUE 2090 FERN LANE $1, 389,726 10/ 27/04 89%
ACST- S066- (007) RESURFACE ASPHALT CONCRETE GLENDALE, CA 91208 $3,035 05/20/ 06 0
P- S066- (007) (818) 637-2514
(714)637- 1550 SUSPENDED
HA22 WPCP
07-LA-71-.9/1.6 I'N LOS ANGELES COUNTY I N POVONA FROMALL AMERI CAN ASPHALT $450, 000 05/12/05 0%
07-2Y0304 RI DGEWAY STREET UNDERCROSSI NG TO P. O BOX 2229 $0 05/20/05 0%
M SSI ON BOULEVARD $0 11/25/05 0
RESURFACE ROADVWAY CORONA, CA (909) 594- 4370
HMVL WPCP
07-LA-90-1.0/1.8 I'N LOS ANGELES COUNTY FROM 0.1 KM D.W POWNELL CONSTRUCTI ON, | NC. SAYKALI, ZARIF $2,877,497 02/ 16/ 05 47%
07-1693A4 EAST OF BALLONA CREEK BRIDGE TO 0.4 P.O BOX 1406 9100 S. SEPULVEDA $985,398 03/07/05 349%
KM EAST OF CENTI NELA AVENUE BLVD., SU TE 200 $295,331 12/11/06 °
UNDERCRGCSSI NG FONTANA, CA 92334-1406 LOS ANGELES, CA 90045
W DEN EXI STI NG RAMP (310) 649- 1821
HE13 SWPPP
07-LA-90-1.2/1 I'N LOS ANGELES COUNTY I N LOS ANGELES C C MYERS | NC TRUWI LLO, G LBERT $11,575,009 02/16/05 14%
07-1693C4 AT VARI QUS LOCATI ONS P O BOX 2948 9100 S. SEPULVEDA $1,213,616 03/03/05 11%
W DEN EXI STI NG FREEWAY BLVD., SU TE 200 $776, 475 09/ 28/ 07 0
RANCHO CORDOVA CA 957412948 LOS ANGELES, CA 90045
(916) 635-9370 (310) 649- 1821
HE13 SWPPP
07-LA-91-14.0/20.7 I'N LOS ANGELES COUNTY I N BELLFLOAER CHUMO CONSTRUCTI ON | NC. JAHROM , REZA $18, 099, 442 08/ 26/ 02 83%
07- 181604 CERRI TOS AND ARTESI A FROM DOWNEY 14425 JOANBRI DGE STREET 11229 S. \WDODRUFF $18, 222,067 09/12/02 96%
ACNH P091- (112) AVENUE UNDERCROSSI NG TO LOS ANGELES AVENUE $0 07/15/05 0
AND ORANGE COUNTY LI NE BALDW N PARK, CA 91706-1747 DOMEY, CA 90241 07/ 28/ 05
REPAI R SLABS AND PAVEMENT (562) 401- 3333

HA22
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07-LA-91-14.1/14. 1 WB LA 91 AT PM 14.1 ON THE BORDER  CHUMO CONSTRUCTI ON JAHROM , REZA $130,000 02/15/05  100%
07- 4K8004 BETWEEN THE Cl TI ES OF LONG BEACH AND 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $42,083 02/16/ 05 3%
BELLFLOVER TO REPAI R REPLACE DRAI NACGE AVENUE $27,445 07/ 29/ 05 0
SYSTDI R S EMERGENCY BALDW N PARK, CA 91706 DOWNEY, CA 90241
REPAI R/ REPLACE DRAI NAGE SYSTEM (562) 401- 3333 OVER RUN
HA- 23
07-LA-91-14.6/16.1 I'N LOS ANGELES COUNTY I N NORWALK AND CHUMO CONSTRUCTI ON | NC JAHROM , REZA $9, 208,952 10/16/02 0%
07- 002494 BELLFLOWER AT VARI OUS LOCATI ONS 14425 JOANBRI DGE STREET 11229 S. \DODRUFF $9,397,126 10/ 30/ 02 0%
ACNH- P091- (113) SCUNDVWALLS AVENUE $52,059 01/30/ 06 0
BALDW N PARK, CA 91706-1747 DOMNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB311 SATI S
07-LA-91-16.6/17.3 I'N LOS ANGELES COUNTY I N CERRI TOS AT BELAI RE WEST LANDSCAPE | NC. ALOFE, WALE $2,348,052 09/19/02 0%
07-002964 VARI QUS LOCATI ONS 7371 WALNUT AVENUE 11229 SOUTH WOODRUFF $2, 264,168 09/ 27/ 02 0%
ACNH- P091- (111) HI G-MAY PLANTI NG AND | RRI GATI ON AVENUE $5,040 09/ 22/06 °
ACI M 605 - (895) BUENA PARK, CA 90620-1759 DOWNEY, CA 90241-5521
(562) 401- 3333 PLANT EST
HB32 SATI S
07-LA-101-.4/.9 I'N LOS ANGELES COUNTY I N LOS ANGELES BRUTOCO ENG NEERI NG & WANG, SI MON YEH FU $13, 607,727 08/ 20/ 04 39%
07-1199U4 FROM 0.1 KM WEST COF CENTER STREET CONSTRUCTI ON, | NC. 1615 SOUTH WALL $4, 856,998 09/07/04 35%
UNDERCROSSI NG TO ALAMEDA STREET P. 0. BOX 429 STREET $215,265 03/06/07 °
OVERCROSSI NG LOS ANGELES, CA 90015
REALI GN FREEWAY AND RAMPS FONTANA, CA 92334 (213) 620- 2039
HB4N SWPPP
07-LA-101-4.0/4.4 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $933, 753 09/29/04 87%
07- 439804 AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON 2550 CORPORATE PLACE, $845, 269 10/ 06/ 04 o
ACST- QLO1- (067) I NSTALL CONCRETE MEDI AN BARRI ER 1792 KAl SER AVENUE SU TE G 107 $89, 664 08/ 30/ 05 °
PHG QL01- (067) MONTEREY PARK, CA 91754
I RIVNE, CA 92614-5706 (323)981-1795
HB1 WPCP
07-LA-101-7.5/12 I'N LOS ANGELES COUNTY I N LOS ANGELES SECURI TY PAVI NG COMPANY, | NC. AZI MA, HASSAN $3, 823,230 06/03/05 11%
07-244804 FROM CAHUENGA BOULEVARD P. O BOX 1489 2550 CORPORATE PLACE, $22,350 06/14/05 104
ACNH Q101- (095) UNDERCRCSSI NG TO TUJUNGA AVENUE SUl TE C- 107 $22,350 06/ 30/ 06 0
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07-LA-101-9.4/10.5 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL KAROUT, REDA $4,990, 758 02/05/04 100%
07- 148004 FROM 1.1 KM WEST COF BARHAM BOULEVARD ENG NEERI NG CONSTRUCTI ON I NC 12901 RAMONA BLVD $4, 464,813 02/17/04 89%
ACST- QLO1- (048) OVERCROSSI NG TO 0.1 KM EAST OF 1792 KAl SER AVENUE | RW NDALE, CA 91706 $558,188 08/31/05 0
PHG QL01- ( 048) VENTURA BOULEVARD OFFRAM (626) 338-3430
REPLACE CONCRETE MEDI AN BARRI ER | RVI NE CA 926145706
HB1 SWPPP (949) 252- 0441
07-LA-101-11.1/23.3 I'N LOS ANGELES AND VENTURA COUNTI ES TRUESDELL CORPORATI ON OF DORRI, M KE $964, 805 06/ 08/ 04 97%
07-4A3104 AT VARI QUS LOCATI ONS CALI FORNI A I NC 1525 RANCHO CONEJO $959, 396 06/ 22/ 04 94%
CLEAN AND RESEAL BRI DGE JO NTS 3529 E WOOD STREET BLVD, #103 $99, 134 07/ 29/ 05 °
THOUSAND OAKS, CA 91320
PHOENI X AZ 85040 (805) 480- 4928
HVBH WPCP (602)437-1711
07-LA-101-13.2/14.9 I'N LOS ANGELES COUNTY I N LOS ANGELES D. W POAELL CONSTRUCTI ON, | NC. CHOU, M CHAEL $11, 806,125 10/27/03 100%
07-002594 AT VARI QUS LOCATI ONS P. O BOX 1406 12901 EAST RAMONA $10, 523,193 11/04/03 89
ACNH QLO1- ( 045) SOUNDWALLS BLVD. SUI TE "H' $37,338 10/ 06/ 05 0
FONTANA, CA 92334- 1406 | RW NDALE, CA 91706
(626) 338- 3430
HB311 SWPPP
07-LA-101-14.9/15.9 I'N LOS ANGELES COUNTY I N LOS ANGELES PKB CONSTRUCTI ON | NC GURFI NKEL, VLADI M R $5, 705,899 09/ 24/03 0%
07-002304 AT VARI QUS LOCATI ONS P O BOX 661717 5160 HASKELL AVE $5, 623,628 10/ 09/03 0%
ACNH QLO1- (041) SOUNDWALLS ENCI NO CA 91436 $62, 038 06/ 26/ 06 °
ARCADI A CA 91066 (818) 788- 3303
(626) 301- 9897 PLANT EST
HB311 SWPPP SATI S
07-LA-101-17.1/25.4 I'N LOS ANGELES COUNTY I N LOS ANGELES MOORE ELECTRI CAL CONTRACTI NG MANNAA, HASSAN $5, 618,867 06/12/03 100%
07-120754 AT VARI QUS LOCATI ONS 463 N. SM TH AVE. 13171 TELFAI R AVE, $5,575,779 06/ 24/ 03 100%
ACNH- P101- (985) INSTALL CLOSED CIRCUIT TELEVI SI ON SUl TE 101 $0 06/ 15/ 05 °
CORONA, CA 92880 SYLMAR, CA 91342
(818) 364- 2760
HB4N WPCP
07-LA-101-17.5/20 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE-WEST LANDSCAPE, | NC. PATEL, JAGDI SH $1,114,779 05/17/03 52%
07-0616A4 FROM HASKELL AVENUE UNDERCROSSI NG TO P.O. BOX 6270 5160 HASKELL AVE $988,098 05/17/03 88Y%
ACNH- P101- (995) ENCI NO AVEPEDESTRI AN OVERCROSSI NG ENCI NO CA 91436 $4,500 03/28/07 0
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07-LA-101-20.0/23.3 I'N LOS ANGELES COUNTY I N LOS ANGELES BELAI RE WEST LANDSCAPE PATEL, JAGDI SH $1,778,232 04/08/02 0%
07-061664 FROM ENCI NO AVENUE PEDESTRI AN P. O BOX 6270 5160 HASKELL AVE $1, 735,128 04/18/02 0%
ACNH- P101- (999) OVERCROSSI NG TO W NNETKA AVENUE ENCI NO, CA 91436 $4,500 05/25/06 0
UNDERCRGOSSI NG BUENA PARK, CA 90622 (818) 788- 3303
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SATI S
07-LA-101-/1.8 I'N LOS ANGELES COUNTY I N LOS ANGELES AMERI CA VEST LANDSCAPE, INC. KIM ANTHONY $319,560 05/11/05 0%
07-1Y8604 AT VARI QUS LOCATI ONS P. O BOX 1698 1615 SOUTH WALL $0 05/24/05 0%
HARDSCAPE W TH SO L CEMENT STREET $0 12/21/05 0
BELLFLOVER, CA 90707 LOS ANGELES, CA 90015
(213) 620- 2039
HwVR SWPPP
07-LA-103-/1.6 I'N LOS ANGELES COUNTY I N LOS ANGELESR J. NOBLE COWPANY AZI Z, FUAD $422,767 05/25/05 0%
07-2Y0504 AND LONG BEACH FROM NORTH JUNCTI ON P.O BOX 620 17912 CRUSADER, SUI TE $0 06/02/05 0%
ROUTE 47 TO ROUTE 1 AND 103 101 $0 11/09/05 °
SEPARATI ON ORANGE, CA 92856 CERRI TGS, CA 90703
COLD PLANE (562) 860- 3085
HMLA WPCP
07-LA-105-2.6/2.6 I'N LOS ANGELES COUNTY I N I NGLEWOOD PETERSON CHASE GENERAL AZI Z, FUAD $391,373 05/04/04 100%
07-4H3104 AND LOS ANGELES AT VARI OUS LOCATI ON  ENI NEERI NG CONSTRUCTI ON, I NC. 17912 CRUSADER, SU TE $317,508 05/12/04 779%
REPLACE EDGE DRAI N AND UNDERDRAI N 1792 KAl SER AVENUE 101 $39,831 10/31/05 0
CERRI TCS, CA 90703
I RVINE, CA 92614-5706 (562) 860- 3085 OVER RUN
HA22 WPCP
07-LA-110-8. 6/ 15 I'N LOS ANGELES COUNTY I N LOS ANGELES PETERSON CHASE GENERAL JAHROM , REZA $5, 442,556 10/ 20/ 04 43%
07-234304 FROM DOM NGUEZ CHANNEL TO 149TH ENG NEERI NG CONSTRUCTI ON, I NC. 11229 S. WOODRUFF $3, 627,269 10/ 29/ 04 67%
ACl M 110 -(776) STREET OVERCRGSSI NG 1792 KAl SER AVE. AVE. $830, 935 12/08/05 0
SLAB REPLACEMENT DOMNEY, CA 90241-5521
I RVINE, CA 92614-5706 (562) 401- 3333
HA22 WPCP
07-LA-110-9.9/17.5 I'N LOS ANGELES COUNTY I N LOS ANGELES J. FLETCHER CREAMER & SON | NC WANG, PAUL $3, 773,275 06/10/03 0%
07-168114 AT VARI QUS LOCATI ONS 12874 SAN FERNANDO ROAD 14620 CARMENI TA ROAD $3,792,686 06/19/03 0%
ACI M 110 -(771) I NSTALL COMMUNI CATI ONS SYSTEM NORVALK, CA 90650 $0 08/08/05 0
(562) 926- 2537
PLANT EST
HB4N WPCP SATI S
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07-LA-110-12.1/0 I'N LOS ANGELES COUNTY I'N LOS ANGELES ODONNELL CONSTRUCTI ON, I NC SOHEI LI, ANDY $127,349 05/16/05 28%
07- 3N1704 AT ROSECRANS ON RAMP VI ADUCT 559 W COVI NA BLVD 18730 S. W LM NGTON $98, 384 05/31/05 779
AClI M 110 -(778) MODI FY BRI DGE AVE, #103 $98, 384 10/ 24/ 05 0
G 110 -(778) SAN DI MAS, CA 91773-2911 RANCHO DOM NGUEZ, CA

90220
HB4N WPCP (310) 609- 0264
07-LA-110-18.2/19.6 I'N LOS ANGELES COUNTY I N LOS ANGELES O DONNELL CONSTRUCTI ON, INC  TRAN, KELVIN $691, 448 03/ 14/ 05 21%
07- 188204 FROM 0.3 KM NORTH OF SLAUSON AVENUE 559 W COVI NA BLVD. 11229 S. WOODRUFF $5,300 03/30/05

ACI M 110 - (779)

OVERHEAD TO 0.1 KM NORTH OF MARTI N
LUTHER KI NG BOULEVAR
REPLACE ALUM NUM JO NT SEAL

SAN DI MAS, CA 91773

AVE.
DOMNEY, CA 90241
(562) 401- 3333

$0 10/ 30/ 05

1%

HA21 WPCP
07-LA-126-5.7/6. 4 N LOS ANGELES COUNTY I N SANTA SECURI TY PAVI NG COVPANY ITNC  HORMOZI, TRAJ $18,609, 956 02/ 03/03 100%
07-187204 CLARI TA AT VARI OUS LOCATI ONS P O BOX 1489 25061 W STANFORD $16, 759, 927 02/ 16/ 03 899
ACNH- P126- (047) W DEN HI GHWAY AVE, SUITE 70 $487,525 10/ 05/ 05 0
ACNH- 005 - (038) SUN VALLEY CA 913531489 VALENCI A, CA 91355
| -005 -(038) (818) 767- 8418 (661) 257- 0273 OVER RUN
HE11 SWPPP
07-LA-126-7/5.5 N LOS ANGELES COUNTY, LA-126 FROM PMPYRAM D RESOURCES, | NC. KWAN, KI'N $1,500, 000 01724705 100%
07- 4K9604 0.0 (VEN LA COUNTY LINE) TO PM P.O. BOX 2396 13171 TELFAI R AVENUE $408, 902 01/ 24/ 05 270
5. 5(JUNCTI ON LA5) AT THE NORTH BORDER SYLMAR, CA 91342 $107,526 08/ 30/ 05 0
OF THE O TY OF SANTA CL | RW NDALE, CA 91706 (818) 364- 2760
TO CLEAR SLIDE & STORM DEBRI S OVER RUN
HA- 23
07-LA-134-3.5/3.8 N LOS ANGELES COUNTY TN BURBANK AND D. W POMELL CONSTRUCTI ON | NC. MCKENZI E, DARRELL $3,914, 655 11/25/03 78%
07- 066334 LOS ANGELES FROM 0.2 KM WEST OF LOS P.O. BOX 1406 1011 GRAND CENTRAL $2,548,172 12/ 15/ 03 64%
ACNH- P134- (032) ANGELES RI VER BRI DGE TO FOREST LAWN AVENUE $2,040 12/31/05 0
DRI VE UNDERCROSSI NG FONTANA, CA 92334 GLENDALE, CA 91201
SOUNDWALLS (818) 637- 2506
HB311 SWPPP
07-LA-134-5.6/0 N LOS ANGELES COUNTY I N GLENDALE O DENNELL CONSTRUCTION, INC.  SUBEH, MAHER $3,222,742 05/ 20/ 03 100%
07-178704 FROM SAN FERNANDO ROAD UNDERCROSSI NG559 W COVI NA BLVD. 2090 FERN LANE $2,981,916 06/ 03/ 03 90%
ACNH P134- (030) TO CONCORD STREET  UNDERCROSSI NG GLENDALE, CA 91208 $129,598 03/31/06 0
MODI FY AND REALI GN RAMPS SAN DI MAS, CA 91773-2911 (818) 637- 2506
OVER RUN

HE11l SWPPP
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07-LA-138-14.6/0 I'N LOS ANGELES COUNTY NEAR NEENACH AT T D S ENG NEERI NG HORMXZI, | RAJ $101,995 05/27/05 0%
07- OP6504 CALI FORNI A AQUEDUCT BRI DGE 2899 AGOURA ROAD STE 171 25061 W AVENUE $0 06/ 08/ 05 0%
ACST- P138- ( 036) I NSTALL TERM NAL SYSTEM VESTLAKE VI LLAGE CA STANFORD, #70 $0 0
PHG- P138- (036) 913613200 VALENCI A, CA 91355
(805) 371- 4639 (661) 257- 0273
HB1 SWPPP
07- LA-138-25. 0/ 30 I'N LOS ANGELES COUNTY NEAR PALMDALE SECURITY PAVI NG COVPANY, | NC. HORMXZI, |RAJ $396, 870 03/28/05 0%
07- 1Y8304 FROM 140TH STREET TO 90TH STREET 9050 NORRI S AVENUE 45120 13TH STREET $0 04/ 07/05 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY VEST $0 08/01/05 °
SUN VALLEY, CA 91352 LANCASTER, CA 93534
(661) 726- 0148
HMLA WPCP
07-LA-138-25.0/65.5 I'N LOS ANGELES COUNTY RTE 138 PM 25. 0 MANHOLE ADJUSTI NG CONTRACTORS HORMOZI, | RAJ $1, 500, 000 05/02/05 93%
07- 4L3504 TO 65.5 STORM DAMAGE PAVEMENT REPAI R 9500 BEVERLY ROAD 45120 13TH ST. VEST $264, 947 05/ 16/ 05 18%
ASPHALT RUBBER COMPCSI TE LAYERI NG LANCASTER, CA 93536 $264, 947 08/ 15/ 05 0
SYSTEM DI R S EMERGENC Pl CO RI VERA, CA 90660 (661) 726- 0148
PAVEMENT REPAI R FROM STORM DAMAGE
HA- 22
07-LA-138-60.1/63.7 I'N NORTHERN LOS ANGELES COUNTY ALONG J. MCLOUGHLI N ENG NEERI NG CO HORMXZI, | RAJ $650, 000 01/13/05 100%
07- 4K8504 LA138, PEARBLOSSOM HI GHWAY FROM PM 10722 ARROW ROUTE #716 25061 W AVENUE $564, 563 01/ 13/ 05 879
60. 0 (LONGVI EW ROAD) EAST TO PM 63.7 STANFORD #70 $0 07/15/05 °
(165TH ST)DI R S EMERG RANCHO CUCAMONGA, CA 91730 VALENCI A, CA 91355 07/ 29/ 05
REPAI R DRAI NAGE FACI LI TI ES & REMOVE (661) 257- 0273 OVER RUN
HA- 23 DEBRI S
07-LA-138-60.2/61.6 I'N LOS ANGELES COUNTY AT PEARLBLOSSOMGRANI TE CONSTRUCTI ON COMPANY HORMOZI, | RAJ $3,671,166 02/02/05 34%
07-127254 FROM 0.2 KM VWEST COF LONGVI EW ROAD TO P. O. BOX 902500 45120 13TH STREET $655, 788 02/ 14/ 05 18%
3.0 KM VST OF 165TH STREET EAST VEST $289, 813 03/06/07 0
W DENI NG AND ASPHALT CONCRETE PALMDALE, CA 93590- 2500 LANCASTER, CA 93534
(661) 726- 0148
HE13 SWPPP
07-LA-164-2.0/0 I'N LA COUNTY BRI DCE 53-0534 CARRIES J. MCLOUGHLI N ENG NEERI NG CO ZAW STOASKI, TOM $900, 000 05/23/05 67%
07-4L2104 LA- 164ROSEMEAD BLVD OVER LARGE FLOOD 10722 ARROW RTE. #716 11229 S. DODRUFF $66, 624 05/ 23/ 05 20/
CNTRL CHANLUPSTREAM FROM WHI TTI ER AVE. $66, 624 10/ 15/ 05 0
NARROANS DAM DI R S EMERG RANCHO CUCAMONGA, CA 91730 DOMNEY, CA 90241
PLACE MEASURES TO SUPPORT COLUMN (562) 401- 3333

HA- 23 FOOTI NGS
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07-LA-164-5.6/8.7 I'N LOS ANGELES COUNTY I N ROSEMEAD AND ALL AMERI CAN ASPHALT CHOU, M CHEAL $1,170,879 06/14/05 0%
07-207104 TEMPLE CI TY FROM ROUTE 10 AND 164 P O BOX 2229 12901 RAMONA BL\D., $0 06/29/05 0%
ACST- S164- (004) SEPARATI ON TO TEMPLE CITY LIMT SU TE H $0 0
P- S164- (004) COLD PLAN AND OVERLAYS CORONA CA 92878 | RW NDALE, CA 91706
(951) 736- 7600 (626) 338- 3430
HA22 WPCP
07-LA-187-3.9/0 I'N LOS ANGELES COUNTY I N LOS ANGELES DYNALECTRI C WANG, PAUL $199,364 07/27/04 7%
07- 4K0804 AT WALCGROVE AVENUE 4462 CORPORATE CENTER DRI VE 14620 CARMENI TA ROAD $179,339 08/06/04 86%
ACST- S187- (001) MODI FY SI GNAL AND LI GHTI NG NORWALK, CA 90650 $8,113 08/11/05 0
PHG S187- (001) LOS ALAM TOS CA 90720 (562) 926- 2537
(714) 828- 7000
HB1 WPCP
07-LA-210-6.5/30.8 I'N LOS ANGELES COUNTY I N AND NEAR LOS A P ENG NEERI NG CORPORATI ON MCKENZI E, DARRELL $668,561 06/ 24/04 0%
07-1Y2004 ANGELES, GLENDALE AND ARCADI A AT 1271 COLUMBI A AVENUE STE 10 1011 GRAND CENTRAL $0 07/13/04 0%
VARI QUS LOCATI ONS AVENUE $0 08/15/05 0
REPLACE BRI DGE APPROACH SLABS RI VERSI DE CA 92507 GLENDALE, CA 91201
(909) 686- 2512 (818) 637- 2506
HML WPCP
07-LA-210-12.0/22.7 I'N LA COUNTY, REPLACE BROKEN SLABS VELARDE CONSTRUCTI ON, | NC MCKENZI E, DARRELL $1, 000, 000 05/02/05 90%
07-4L3604 CGRI ND DI GOUTS, COLD PLANE OVERLAY DUE 13704 DE FOE AVE 2090 FERN LANE $915,175 05/02/05 929
TO STORM DAMAGE DI R S EMERGENCY F. A GLENDALE, CA 91208 $915,175 07/07/05 °
CONTRACT SYLMAR, CA 91342 (818) 637- 2506
REMOVE/ REPLACE ASPHALT PAVEMENT AT
HA22 RAVPS
07- LA-210-24.5/ 45 IN LA CO RT 210, POSTM LE 24.5-45.0 R J. NOBLE COWPANY CHOU, M CHAEL $5, 000, 000 05/02/05 50%
07- 4L3704 REPAI R BROKEN SLABS, ASPHALT FAI LURES 15505 E. LI NCOLN AVE 2090 FERN LANE $686, 944 05/ 04/ 05 149
I NCLUDI NG POTHOLI NG, GLENDALE, CA 91208 $686, 944 03/ 29/ 06 0
DELAM NATI ON&RUTTI NG DI R 'S EMERGEN ORANGE, CA 92865 (626) 338- 3430
REMOVE/ REPLACE ASPHALT PAVEMENT
HA22
07-LA-210-49.0/51.8 I'N LOS ANGELES COUNTY | N CLAREMONT AT PK CONSTRUCTI ON BASHOURA, YANI NA $154,163 06/21/05 0%
07- 4K4404 LI VE OAK CANYON WASH AND AT BASE LI NE 2126 N FAI R OAKS 12901 RAMONA BLVD., $0 07/06/05 0%
ROAD OFF RAMP SUI TE H $0 11/ 08/ 05 °

HA42

DRAI NAGE AND ROCK PROTECTI ON ALTADENA CA 91001

(626) 794- 0800

| RW NDALE, CA 91706
(626) 338- 3430
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07-LA-213-3.0/3 IN LA CO RT 213, POSTMLE 3.0 PETERSON- CHASE | NC DEEB, SAM $2, 000,000 05/12/05 100%
07-4L1204 REPLACE DRAI NAGE SYSTEM REPAI R 1792 KAl SER AVE 17912 CRUSADER AVE $337,970 05/20/05 17%
ROADWAY DAMAGE DI R S EMERGENCY F. A CERRI TOS, CA 90703 $337,970 08/26/05 0
CONTRACT I RVINE, CA 92614 (562) 860- 3085
REPLACE/ REPAI R DRAI NAGE SYSTEM & OVER RUN
HA23 ROADVWAY
07-LA-213-8.5/0 I'N LOS ANGELES COUNTY I N LOS ANGELES OAK ENG NEERI NG | NC. WANG, PAUL $172,129 04/07/05 0%
07- 3N7104 AND TORRANCE AT TORRANCE BOULEVARD 5600 ORANGETHORPE AVE. STE106 14620 CARVENI TA RD. $0 04/28/05 0%
ACST- S213- (003) I NSTALL MODI FY TRAFFI C SI GNAL NORWALK, CA 90650 $0 11/25/05 0
PG S213- (003) LA PALMA, CA 90623 (562) 926- 2537
HB1 WPCP
07-LA-405-1.0/8.2 I'N LOS ANGELES COUNTY I N LONG BEACH SULLY M LLER CONTRACTNG CO HASSAN, FAYAD $1, 089,525 04/27/05 0%
07-1Y5704 AND SI GNAL HI LL AT VARI OUS LOCATI ONS 1100 E ORANGETHORPE AVE 17912 CRUSADER AVE $0 05/09/05 0%
FROM STUDEBAKER ROAD UNDERCROSSI NG TOSUI TE 200 SU TE 101 $0 12/22/05 0
0.3 KM NORTH OF ROU CERRI TGS CA 90703
RESURFACE RAMPS ANAHEI M CA 92801 (562) 860- 3085
HML WPCP
07- LA-405-13. 0/ 13 I'N LOS ANGELES COUNTY I N LOS ANGELES ODONNELL CONSTRUCTI ON | NC AKBARI AN, MASSCD $753,872 06/13/05 0%
07-1Y7204 AT ROUTE 405 AND 110 SEPARATI ON 559 W COVI NA BLVD 17912 CRUSADER AVE. $0 06/28/05 0%
REPAI R COLUWN SPALLS SUl TE 101 $0 11/03/05 0
SAN DI MAS CA 917732911 CERRI TCS, CA 90703
(909) 394- 4510 (562) 860- 3085
HVB WPCP
07-LA-405-21.3/26.4 LOS ANGELES COUNTY I N AND NEAR BALFOUR BEATTY CONSTRUCTI ON ALl , MASHHUR $28, 408, 767 01/17/03 89%
07-1198U4 I NGLEWOOD, LOS ANCELES AND CULVER I NC 18730 S. W LM NGION $22,563,468 01/30/03 78%
ACNH- 405 - (032) CI TY AT VAR QUS LOCATI ONS 1255 EAST H GHLAND AVE STE 21 AVE. SU TE 103 $191,289 11/02/06 °
| - 405 -(032) HOV LANE RANCHO DOM NGUEZ, CA
SAN BERNARDI NO CA 92404 90220
HB5 SWPPP (909) 886- 6823
07-LA-405-25.9/29.5 I'N LOS ANGELES COUNTY AT VARI OQUS BALFOUR BEATTY CONSTR. | NC. VENTOCI LLA, JOSE $113,557,488 09/28/04 18%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $15, 661,009 10/ 06/ 04 14%
ACNH- 405 - (048) CONSTRUCT HOV LANES $2,523,308 02/11/09 0
| -405 -(048) I NGLEWDOD, CA 91792 (310) 410- 9862

STPC- 6207- (034)
HB5 SWPPP



State of California Department of Transportation Page 18

Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- LA-405-29.5/32.2 I'N LOS ANGELES COUNTY I N LOS ANGELES DI ABLO CONTRACTORS | NC TANJUAQUI O, ALLAN $32,207,677 04/12/05 35%
07- 195904 FROM 0.1 KM SOUTH OF ROUTE 10 AND 405 7 CROW CANYON COURT STE 100 1220 S. SEPULVEDA $3, 091, 799 04/ 26/ 05 10%
ACNH- 405 - (054) SEPARATI ON TO BURNHAM STREET AND AT LOS ANGELES, CA 90025 $2, 425,443 07/ 05/ 06 0
|- 405 -(054) SUNSET BOULEVARD SAN RAMON CA 94583 (213) 216- 7346
W DEN EXI STI NG FREEVWAY (925) 552- 8250
HB4N SWPPP
07- LA- 405-38. 6/ 40. 2 I'N LOS ANGELES COUNTY IN LOS ANGELESD W POAELL CONSTRUCTI ON | NC DI PSI A, M KE $3,527,214 06/21/05 0%
07-199624 0.3 KM SQUTH OF VENTURA BOULEVARD P O BOX 1406 5160 HASKELL AVE. $0 07/08/05 0%
UNDERCROSSI NG TO 0.1 KM SQUTH CF ENCI NO, CA 91436 $0 08/09/07 0
BURBANK BOULEVARD OVERCR FONTANA CA 923341406 (818) 788- 3303
ADD HOV LANE (909) 356- 8880
HB5 SWPPP
07-LA-405-38.7/39.4 I'N LOS ANGELES COUNTY I N LOS ANGELES STEVE P RADOS | NC PATEL, JAGDI SH $23, 845,375 03/02/05 14%
07-201204 FROM 0.1 KM NORTH OF SEPULVEDA P O BOX 15128 5160 HASKELL AVE. $3,118,749 03/18/05 13%
ACNH- 405 - (050) BOULEVARD UNCERCROSSI NG TO 0.3 KM ENCI NO, CA 91436 $2,394,181 03/16/07 0
| - 405 - (050) SOUTH OF ROUTE 101 AND 405 S SANTA ANA CA 927350128 (818) 788- 3303
REALI GN AND W DEN EXI STI NG H GHWAY (714) 835-4612
HE11 SWPPP
07-LA-405-42.8/42.9 DIR S EMERGENCY F. A. I N LA COUNTY- VANC. A. RASMUSSEN, | NC. PATEL, JAGDI SH $1, 950,000 12/30/04 100%
07- 4K6204 NUYSAREA SO OF SATI COY ST. UC&N. OF 2360 SHASTA VAY, UNIT A 5160 HASKELL AVE $885,831 12/30/04 45%
SHERVAN WAY ENCI NO, CA 91436 $57,942 08/ 31/ 05 0
REMOVE/ REPLACE DAMAGED SIM VALLEY, CA 93065 (818) 788- 3303
SHOULDER, SOUNDWAL L OVER RUN
HA23
07- LA-405-47.9/48.5 LA- 405 FROM PM 47.9 (JUST NORTH OF J. MCLOUGHLI N ENG NEERI NG CO. CHAVEZ, EFRAI M $200, 000 01/18/05 100%
07- 4K9804 RI NALDI STREET U C) TO PM 48.5 (LA- I NC. 13171 TELFAI R AVE. $58,940 01/24/05 100%
5/ 405 TRUCK LANSEPARATION IN M SSI ON 10722 ARROW RTE. #716 SYLMAR, CA 91342 $0 06/28/05 0
H LLS DIR S EMERGENCY F. (818) 364- 2760 06/ 30/ 05
CLEAR SLI DE & STORM DEBRI' S FROM RANCHO CUCAMONGA, CA 91730 COWPLETED
HA- 23 H GHWAY
07- LA-405-/13 I'N LOS ANGELES COUNTY | N LONG BEACH NATIV ENG NEERI NG | NC AKBARI AN, MASSOD $993,174 08/05/04 39%
07- 232414 SIGNAL HI LL, CARSON AND LOS ANGELES 6650 RESEDA BLVD STE 120 17912 CRUSADER AVE. $876, 424 08/ 25/ 04 88%
ACl M 405 - (916) AT VARI QUS LOCATI ONS SUl TE 101 $1,819 10/ 27/ 06 0
H GHVWAY PLANTI NG AND | RRI GATI ON RESEDA CA 91335 CERRI TOS, CA 90703
(818) 342-1376 (562) 860- 3085

HA25 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Resident Comp To date Apbpproved % Work

Contractor Engineer This Month Accepted Message

AVERI CAN CI VI L CONSTRUCTORS ~ JAHROM , REZA $12, 402, 424 06/ 03/ 05 14%
WEST COAST, | NC. 11229 S. WOODRUFF $64,500 06/ 17/05 19
3701 MALLARD DRI VE AVE. $64,500 04/ 13/ 06 0
DOWNEY, CA 90241- 5521

(562) 401- 3333

Pgm Code Plan
07- LA-605-1. 7/ 26
07-212304

ACI M 605 - (928)

Type Of Work

I'N LOS ANGELES COUNTY AT VARI OQUS
LOCATI ONS
RESURFACE EXI STI NG PAVEMENT

BENECI A, CA 94510

HA22 WPCP
07-LA-605-4.9/5. 1 I'N LOS ANGELES COUNTY N CERRI TGS AT PETERSON CHASE GENERAL ALCFE, WALE $910, 231 10/12/04 68%
07- 43944 SOUTH CONNECTOR OVERCORSSI NG AND ENG NEERI NG CONSTRUCTI ON I NC 11229 SOUTH WOODRUFF $695, 260 10/ 25/ 04 26%
ACl M 605 -(917) NORTH CONNECTOR OVERCRCSSI NG 1792 KAl SER AVENUE AVENUE $75,680 09/ 08/ 05 0
G 605 -(917) UPGRADE BRI DGE RAI LS DOMNEY, CA 90241-5521

| RVI NE CA 926145706 (562) 401- 3333
HB1 WPCP (949) 252- 0441
07-LA-605-14. 6/ 15. 4 N LOS ANGELES COUNTY IN PICO RI VERA PKB CONSTRUCTION, [ NC. PUNJABI, RAJ $4,909,300 10/29/04 16%
07- 040104 FROM 0.1 KM NORTH OF BEVERLY P.O. BOX 661717 11229 SOUTH WOODRUFF $1,514,386 11/ 16/ 04

BOULEVARD OVERCROSSI NG TO 0.5 KM AVENUE $0 o08/04/06 1%

SOUTH OF ROSE HI LLS ROAD OVERCR ARCADI A, CA 91066 DOMWNEY, CA 90241
CONSTRUCT SOUND AND RETAI NI NG WALLS (562)572- 6230

ACI M 605 - (720)

HB311 SWPPP
07-LA-710-6.8/9.1 I'N LOS ANGELES COUNTY | N LONG BEACH P&D LANDSCAPE NMANAGEMENT AKBARI AN, MASSCD $2, 953,034 08/05/04 18%
07-234904 FROM ROUTE 1 PACI FI C COAST H GHWAY TOSERVI CES 17912 CRUSADER AVE, $1, 412,209 08/19/04

WARDL ON AVENUE 49%

HI GHWAY PLANTI NG AND | RRI GATI ON

999 TOM & COUNTRY RD. 4TH FL STE 101 $156,310 10/17/08
CERRI TOS, CA 90703
(562) 860- 3085

ACNH P710- (011)
ORANGE, CA 92868

HA25 SWPPP
07-LA-710-9.4/17.4 LOS ANGELES COUNTY 710 PM 9.4 TO 17. 4 PETERSON- CHASE GENERAL ENG - DEEB, SAM $3, 634,000 05/26/05 100%
07-4L4104 CCOLDPLANE AND OVERLAY ACCELERATI ON NEERI NG CONSTRUCTI ON | NC. 17912 CRUSADER AVE. $500, 652 06/ 22/ 05 149%
LANES AND SHOULDERS, REPLACE & GRIND 1792 KAI SER AVENUE SUI TE 101 $500, 652 03/ 26/ 06 0
REPLACED SLABS DIR S CERRI TGS, CA 90703
REPLACE & GRI ND REPLACED SLABS I RVINE, CA 92614 (562) 860- 3085 OVER RUN
HA- 22
07-LA-710-18.4/26.5 I'N LOS ANGELES COUNTY I N VARI QUS ALL AMERI CAN ASPHALT ALI, MASHHUR $15, 191, 497 06/ 09/ 05 7%
07- 244704 LOCATI ONS P O BOX 2229 18730 S. W LM NGTON $2,200 06/17/05 0%
ACNH- 710 -(781) SLAB REPLACEMENT AND GRI NDI NG AVENUE STE. 103 $2,200 11/07/06 °

CORONA CA 92878 RANCHO DOM NGUEZ, CA
(951) 736- 7600 90220

HA22 SWPPP (310) 609- 0264
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07-LA-710-22.9/23.2 N LOS ANGELES COUNTY | N COMVERCE T T POLICH & ASSOCI ATES SCHEI' LI, ANDY $4, 286,886 04/15/04  100%
07- 046024 FROM EAST YARD OVERHEAD TO ROUTE 710 P.O BOX 828 18730 SO. W LM NGTON $3, 636,327 05/ 07/ 04 85%
ACNH P710- (010) AND 5 SEPARATI ON AVE., #103 $206, 441 12/ 02/ 05 0
CONSTRUCT SOUNDWALL SI ERRA MADRE, CA 91025 RANCHO DOM NGUEZ, CA
90220
HB311 SWPPP (310) 609- 0264
07-VEN-1-70 CLR DEBRIS FROM LA-1 PM 21.0 TO PM  CALEX CORP. TOUTOUNCH AN, M $2,500,000 01/12/05 100%
07- 4K9304 28.4 DI RECTOR ORDER EMERGE. FA 537 VI STA DE VENTURA 1525 RANCHO CONEJO $2,367,709 01/12/05 95%
CONTRACT BLVD., SUI TE 102 $109, 285 08/ 30/ 05 0
CLR DEBRI' S FROM LA-1, NORTH OF VENTURA, CA 93003 THOUSAND QAKS, CA 91320
VENTURA (805) 480- 4928 OVER RUN
HA23
07-VEN-1-711 VEN- 1, PACI FI C COAST HI GMAY, FROM PM UNI ON ENG NEERI NG COVPANY, | NCDORRI, M KE $400, 000 01/10/05  100%
07- 4K8304 0.0 (LA/VENTURA COUNTY LINE) NORTH TO3658 N. VENTURA AVE. 1525 RANCHO CONEJO $365, 828 01/ 10/ 05 91%
PM 11.0 AT WOOD ROAD O ¢/ | N OXNARD BLVD. $0 05/30/05 0
DR S EMERGENCY F. A VENTURA, CA 93001 THOUSAND QAKS, CA 91320
SLI DE & STORM DEBRI S REMOVAL (805) 480- 4928 OVER RUN
HA- 23
07-VEN-1-79. 4 I'N VENTURA COUNTY FROM LOS ANGELES ~ SULLY M LLER CONSTRACTING CO TOUTOUNCHI AN, MOHAMVAD $2,727,114 12/01/04 35%
07- 194504 COUNTY LINE TO 0.6 KM SOUTH OF RANCHO 1100 ORANGETHORPE AVENUE 1525 RANCHO CONEJO $2, 486,182 12/17/04 88%
ACST- P001- (511) GUADALASCA ROAD SUI TE 200 BLVD, STE 103 $1, 184,427 09/30/05 0
P- POO1- (511) RESURFACE EXI STI NG HI GHVWAY THOUSAND QAKS, CA 91320
ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP
07-VEN-23-5.2/24. 1 I'N VEN COUNTY, ROUTE 23 POSTM LE 5. 2- SECURI TY PAVI NG TOUTOUNCHI AN, MOHAMVAD $2,200,000 05/03/05 100%
07- 4L4004 24. 16REPAI R BROKEN SLABS, ASPHALT 9050 NORRI' S AVE. $59, 595 05/ 03/ 05 30
FAI LURES | NCLUDI NG POTHOLI NG, $59, 595 08/ 30/ 05 °
DELAM NATI ON &RUTTI NGDI R S EM SUN VALLEY, CA 91352 (805) 480- 4928
REMOVI NG & REPLACI NG BROKEN CONCRETE OVER RUN
HA22 SLABS
07-VEN-23-9.4/22.6 TIERRA REJADA UC NORTHTO 1 M SO DI ETZ HYDROSEEDI NG COVPANY SAUTTO, UBALDO $1,000,000 11/07/03  100%
07- 418504 SANTA CLARA RIVER, | N MOORPARK FROM 15745 KADOTA ST 1525 RANCHO CONEJO $803, 019 11/07/03 80%
1498-0023- ( ) NEW L. A, AVEEAST TO LA COUNTY LI NE BLVD STE 102 $0 09/ 30/ 05 0
PLACE EROSI ON CONTROL MEASURES DUE  SYLMAR, CA 91342 THOUSAND QAKS, CA 91320
TO FIRE (805) 375-9247 OVER RUN

HA23
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 23-18. 0/ 24 DIR' S EMERGENCY F. A, CONTRACT, IN CALEX CORP. TOUTOUNCHI AN, MOHAMVAD $5, 400, 000 01/10/05 100%
07- 4K8204 VENTURA COUNTY, THROUGH GRI MES CANYON537 VI STA DE VENTURA 1525 RANCHO CONEJO $2,749,108 01/10/05 5104
REMOVE SLI DE DEBRI'S BLOCKI NG THE BLVD., #102 $235,677 10/30/05 0
HI GHWAY VENTURA, CA 93003 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
07- VEN- 33-5. 6/ 45 I'N VENTURA COUNTY IN THE LOS PADRES SUMVER CONSTRUCTI ON, | NC. DORRI, M KE $1, 800, 000 01/09/05 100%
07- 4K7604 NATNL FOREST AREA TO THE NORTH OF 1184 NORTH QAK AVE. 1525 RANCHO CONEJO $1, 769,841 01/09/05 98%
QJAI A TY FROM PM 15.0 TO PM 45.0 BLVD. 102 $0 06/30/05 0
DI R S EMERGENCY FORCE ACC FI LLMORE, CA 93015 THOUSAND QAKS, CA 91320
REMOVE & DI SPOSE COF SLI DE DEBRI S (805) 480- 4928 OVER RUN
HA- 23
07- VEN-33-7.8/8 I'N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, | NC. DORRI, M KE $4, 000, 000 02/14/05 100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF 2360 SHASTA WAY 1525 RANCHO CONEJO $3,927,662 02/ 14/05 98%
THE OAK VIEWVILLAGE. DIR S BLVD., #102 $22,749 07/ 29/ 05 °
EMERCENCY F. A. CONTRACT SIM VALLEY, CA 93065-1800 THOUSAND QAKS, CA 91320
STABI LI ZE & REPAIR A STORM DAVAGED (805) 480- 4928 OVER RUN
HA- 23 ROADWAY
07- VEN- 33-21. 0/ 39 I'N VENTURA COUNTY AT VARI QUS NYE AND NELSON | NC DORRI, M KE $1, 137,200 04/14/05 0%
07-1Y2714 LOCATI ONS FROM CANON CREEK TO ROSE 1860 EASTMAN AVENUE STE 108 1525 RANCHO CONEJO $0 04/ 26/ 05 0%
VALLEY ROAD AND FROM TULE CREEK TO BLVD STE 103 $0 0
ADOBE CANYON VENTURA CA 93003 THOUSAND QAKS CA 91320
ASPHALT CONCRETE OVERLAY (805) 654- 1682 (805) 480- 4928
HML WPCP
07- VEN-33-/3.3 I'N VENTURA COUNTY RTE 33 PM 0.0 TO  SULLY-M LLER CONTRACTI NG DORRI, M KE $600, 000 05/ 03/ 05 0%
07- 4L3904 3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE 1100 E. ORANGETHORPE AVE. 200 1525 RANCHO CONEJO $0 05/ 06/ 05 -
COLD PLANE AND OVERLAY DAMAGED A/ C BLVD. SU TE 102 $0 05/26/05 0
DR S EMERGENCY F. A. C ANAHEI M CA 92801 THOUSAND QAKS, CA 91320
GRI ND/ OVERLAY DAMAGED PAVENENT (805) 480- 4928
HA- 22
07-VEN-34-6.3/17.7 I'N VENTURA COUNTY | N OXNARD AND CHRI SP COMPANY BOBBA, PRASAD $786,675 10/07/04 100%
07- 200704 CAMARI LLO FROM RI CE AVENUE TO DAWBON 43650 OSGOOD ROAD 1525 RANCHO CONEJO $717,762 10/ 19/ 04 929
ACST- P034- (003) DRI VE AND FROM 0. 3 KM EAST OF BLVD., SU TE 102 $84,030 07/29/05 0

CAVARI LLO OVERHEAD AND SEPARAT
I NSTALL METAL BEAM GUARD RAI LS

PHG- P034- (003) FREMONT, CA 94539

THOUSAND OAKS, CA 91320
(805) 375- 9247

HB1 SWPPP
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN- 101-12.8/14.2 I' N VENTURA COUNTY I N CAMARI LLO AT SECURI TY PAVI NG COVPANY | NC. MALACALZA, CEORCGE $19, 523,220 07/03/02 0%
07-104954 VARI QUS LOCATI ONS P. O BOX 1489 1525 RANCHO CONEJO $19, 041,528 07/19/02 0%
ACNH- P101- (996) RECONSTRUCT | NTERCHANGE BLVD. STE 102 $397,954 09/30/05 0
SUN VALLEY, CA 91353-1488 THOUSAND QAKS, CA 91320
(805) 375-9247 PLANT EST
HE11 SWPPP SATI S
07- VEN- 101- 22. 0/ 24 I'N VENTURA COUNTY I N OXNARD AND M C M SECURITY PAVING J V ALl SHAHI , HOOSHANG $78, 421,398 04/26/02 62%
07-0607W4 VENTURA FROM ROUTE 232 TO MONTALVO P O BOX 620 1525 RANCHO CONEJO $51, 926, 703 05/ 02/ 02 65%
ACNH QLO1- ( 005) SPUR OVERHEAD BLVD. , SU TE 102 $1, 409, 927 08/ 24/ 06 0
W DEN ROADWAY AND BRI DGES NORTH HI GHLANDS CA 95660 THOUSAND QAKS, CA 93021
(916) 334- 1221 (805) 375- 9247
HE13 SWPPP
07- VEN- 101-32.7/0 DI R EMERGENCY FA CONTRACT I N VEN ALLI ANCE CONSTRUCTI ON, | NC. TOUTOUNCHI AN, MOHAMVAD $640, 000 01/06/05 100%
07- 4K7904 COUNTY ADJ TO SOLI MAR OFFRAMP, 2M OF 537 VI STA DE VENTURA 1525 RANCHO CONEJO $193,179 01/06/05 30%
NORTH OF VEN BLVD., #103 $0 06/30/ 05 0
TO REMOVE DEBRI'S FROM THE RACK& NLET VENTURA, CA 93003 THOUSAND QAKS, CA 91320
DRAI'N (805) 375-9247 OVER RUN
HA- 23
07- VEN- 101-33.5/0 I'N VENTURA COUNTY, | N VENTURA-101 BURNS- PACI FI C CONSTRUCTI ON, DORRI, M KE $830, 000 01/11/05 100%
07- 4K8904 NORTH OFTHE CI TY OF VENTURA, AT PM I NC. 1525 RANCHO CONEJO $704,011 01/11/05 85%
33.5 JUST NORTHOF SCLI MAR OFF- RAMP 505 E. THOUSAND QAKS BLVD. BLVD., SU TE 102 $0 07/ 15/05 °
DR S EMERGENCY FORCE ACC THOUSAND QAKS, CA 91320
CLEAR STORM DEBRI'S BLCOKI NG DRAI NAGE  THOUSAND QAKS, CA 91360 (805) 375-9247 OVER RUN
HA- 23 SYSTEM
07-VEN-101-41.5/42.5 I'N VENTURA COUNTY, VENTURA 101 AT PM BLO S CONSTRUCTI ON, | NC. TOUTOUCHI AN, MOHAMVAD $1, 000, 000 01/20/05 100%
07- 4K8604 41.5 TO PM 42.5, NORTH OF LA CONCH TA 3201 STURGA S ROAD 1525 RANCHO CONEJO $358,359 01/20/05 36%
DIR S EMERGENCY F. A. CONTRACT BLVD., #102 $134, 702 08/ 30/ 05 °
TO CLEAR MUD FLOWS THAT BLOCK THE OXNARD, CA 93030 THOUSAND QAKS, CA 91320
HWY (805) 480- 4928 OVER RUN
HA- 23
07-VEN-118-.5/10.8 I'N VENTURA COUNTY | N MOORPARK AND SECURI TY PAVI NG COVPANY, | NC. TOUTOUNCHI AN, MOHAMVAD $2, 130,397 03/25/05 51%
07-211104 OXNARD FROM 118 AND 126 SEPARATI ON TOP. O BOX 1489 1525 RANCHO CONEJO $1,931,476 04/07/05 90%
ACNH- P118- ( 056) 0.2 KM WEST OF ROUTE 34 BLVD., SU TE 103 $115,384 09/30/05 0

HA22 WPCP

RESURFACE ASPHALT CONCRETE SUN VALLEY, CA 91353-1489

THOUSAND OAKS, CA 91320
(805) 480- 4928
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RESURFACE ASPHALT CONCRETE

(480) 784- 2910

THOUSAND OAKS, CA 91320
(805) 375- 9247
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Statement of Ongoing Contractsasof 07/20/05 08/ 03/ 05
District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
07- VEN-118-11. 2/ 16 I'N VENTURA COUNTY IN AND NEAR SULLY M LLER CONTRACTI NG I'RA, ALFRED $1,069,550 03/30/05 0%
07- 214404 MOORPARK FROM 0.5 KM EAST OF DONLON  COVPANY 1525 RANCHO CONEJO $0 04/18/05 0%
ACNH- P118- (055) ROAD TO 0.2 KM WEST OF BUTTER CREEK 1100 E ORANGETHORPE AVENUE 20 BLVD SU TE 103 $0 0
ROAD THOUSAND QAKS, CA 91320
COLD PLANE ASPHALT CONCRETE ANAHEI M CA 92801 (805) 480- 4928
HA22 WPCP (714)578- 9600
07-VEN-118-18.4/32. 6 I'N VENTURA COUNTY MAXI M ZE & PROTECT D B GENERAL ENG NEERING AND  SYLVAN, SCOTT $2,752,000 11/12/03  100%
07-4J8704 EXI STDRNAGE, DI R S EMERGENCY F. A. S| TE DEVELOPMENT 1525 RANCHO CONEJO $2, 509,206 11/12/03 91%
CONTRACT 2158 SCENI CPARK STREET BLVD. SUI TE 102 $0 10/ 01/05 0
MAXI M ZE & PROTECT EXI ST. DRANAGE THOUSAND QAKS, CA 91320
CAPACI TY THOUSAND QAKS, CA 91362 (805) 375-9247 OVER RUN
HA23
07-VEN-126-13.5/26. 5 AT VENTURA AT HAUN AND HOPPER CREEK NYE NELSON, [NC. TOUTOUNCH AN, MOHAMVAD $4,399,400 12/31/04  100%
07- 4K6404 BRI DGEDI RECTOR S ORDER EMERG. FA 1860 EASTMAN AVE. #108 1525 RANCHO CONEJO $3, 643,904 12/31/04 83%
CONTRACT BLVD., #102 $76,926 08/ 30/ 05 °
CLEAR BOTH CHANNELS TO PREVENT VENTURA, CA 93003 THOUSAND QAKS, CA 91320
BLOCKAGE (805) 480- 4928 OVER RUN
HA- 23
07-VEN-126-13.7/19. 9 I'N VENTURA COUNTY NEAR SANTA PAULA AT NYE AND NELSON I'NC MANNAA,  HASSAN $161, 617 06/10/05 0%
07-1Y9004 VARl QUS LOCATI ONS 1860 EASTMAN AVE STE 108 13171 TELFAI R AVE. $0 06/22/05 0%
VEED MATS STE 101 $0 04/ 15/ 06 °
VENTURA CA 93003 SYLMAR, CA 91342
(805) 654- 1682 (818) 364- 2760
HVR WPCP
07-VEN-126-7/13. 1 I'N VENTURA COUNTY TN VENTURA AND MODERN ALLOYS TNC TOUTOUNCHI AN, MOHAMVAD $3,136,920 04/22/05 15%
07- 237204 SANTA PAULA FROM ROUTE 101 AND 126 11172 WESTERN AVENUE 1525 RANCHO CONEJO $285, 113 05/ 06/ 05 9%
ACST- P126- (049) SEPARATI ON TO TODD BARRANCA BRI DGE BLVD, STE 103 $285,113 07/ 07/ 06 °
PHG- P126- ( 049) AND FROM PECK ROAD OVERCROS STANTON CA 90680 THOUSAND OAKS, CA 91320
I NSTALL THRI E BEAM BARRI ER (714) 893- 0551 (805) 480- 4928
HB1 SWPPP
07- VEN-150- 15. 0/ 23. 9 I'N VENTURA COUNTY TN AND NEAR QUAI FNF CONSTRUCTI ON, T NC. I'RA, ALFRED $2,839,069 06/26/02 86%
07- 105484 FROM LOVA DRI VE TO LI ON CANYON CREEK 1525 RANCHO CONEJO $2,783,726 07/11/02 99%
ACST- P150- ( 018) BRI DGE BLVD., SUITE 102 $5,242 01/14/08 °
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08/ 03/ 05

District 07
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
07- VEN- 150-17.0/ 34. 4 I'N VENTURA COUNTY, VEN 150 AT COUNTRY C. A. RASMUSSEN, | NC. DORRI, M KE $1, 000,000 01/10/05 100%
07- 4K8804 CLUBDRI VE PM 17.0 TO PM 34.4 BETWEEN 2360 SHASTA WAY 1525 RANCHO CONEJO $978,989 01/10/ 05 08%
CI TIES OFQJAI TO THE NORTH & SANTA BLVD., SU TE 102 $0 08/19/05 0
PAULA TO THE SCOUTH, SIM VALLEY, CA 93065-1800 THOUSAND OAKS, CA 91320
CLEAR STORM DEBRI S&REPAI R DRAI NACGE (805) 480- 4928 OVER RUN
HA- 23 SYSTEM
07- VEN- 150- 27. 0/ 31 VEN- 150 FROM PM 27.0 TO PM 31.0 UNI ON ENG NEERI NG COVPANY, | NCTOUTOUNCHI AN, MOHAMVAD $1, 500, 000 03/09/05 100%
07- 4L0604 BETWEEN THE CI TIES OF QJAI AND SANTA P.O. BOX 1000 1525 RANCHO CONEJO $1, 467,487 03/11/05 98%
PAULA | NSTALL A SOLDI ER-PILE WALL & BLVD., SU TE 102 $294, 210 09/30/ 05 0
DRAI NAGE SYSDI R S EMERGEN VENTURA, CA 93002 THOUSAND QAKS, CA 91320
REBUI LD A SECTI ON OF FAI LED ROADWAY (805) 480- 4928 OVER RUN
HA- 23
07- VEN- 150- 32. 6/ 33. 9 I'N VENTURA COUNTY I N SANTA PAULA FROMSECURI TY PAVI NG COVPANY | NC  TOUTOUNCHI AN, MOHAMVAD $278,530 03/25/05 81%
07-1Y4804 ROYAL OAK PLACE TO FI LLMORE AND P O BOX 1489 1525 RANCHO CONEJO $257, 758 04/07/05 929
WESTERN RAI LROAD CROSSI NG BLVD STE 103 $20, 400 08/09/05 °
CCOLD PLANE AND OVERLAY SUN VALLEY CA 913531489 THOUSAND QAKS, CA 91320
(818) 767- 8418 (805) 480- 4928
HML WPCP
07- VEN- 150-/13. 4 RE DEBRI S FROM VEN150 TO VEN33 LARRY THOMPSON CONSTRUCTI ON CODORRI, M KE $1,610,000 01/06/05 100%
07- 4K7804 DI RECTOR ORDER EMER FA CONTRACT 1656 MCNELL ROAD 1525 RANCHO CONEJO $1, 427,717 01/ 06/ 05 899
CLEAR STORM DEBRI' S FROM | N/ QUTLETS BLVD., #102 $45, 084 08/ 19/05 °
FLOALNS QJAI, CA 93023 THOUSAND QAKS, CA 91320
(805) 480- 4928 OVER RUN
HA23
Totals: Authorized Final Amt: $873, 885, 402 Completed to Date: $444, 248, 787  Work ThisMonth: $31, 454, 926
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Cnty Rt Pm
07- LA-605-14.6/15. 4

07-LA-710-6.8/9.1
07-LA-710-9.4/17. 4
07-LA-710-18.4/26.5
07- LA-710-22.9/23.2
07-VEN-1-/0

07- VEN-1-/11
07-VEN-1-/9.4

07- VEN-23-5.2/24.1
07- VEN-23-9.4/22.6
07- VEN- 23-18. 0/ 24
07- VEN- 33-5. 6/ 45
07- VEN-33-7.8/8

07- VEN- 33-21. 0/ 39
07- VEN-33-/3.3

07- VEN-34-6.3/17.7
07- VEN-101-12.8/14.2
07- VEN- 101- 22. 0/ 24
07- VEN-101-32.7/0
07- VEN- 101-33.5/0
07- VEN-101-41.5/42.5
07- VEN-118-.5/10. 8

Statement of Ongoing Contracts - Index

Contract

07- 040104
07- 234904
07-4L4104
07-244704
07- 046024
07- 4K9304
07- 4K8304
07-194504
07-4L4004
07-4J38504
07- 4K8204
07- 4K7604
07- 4K6304
07-1Y2714
07-4L3904
07-200704
07-104954
07-0607U4
07- 4K7904
07- 4K8904
07- 4K8604
07-211104
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19
19
19
19
20
20
20
20
20
20
21
21
21
21
21
21
22
22
22
22
22
22



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
07- VEN- 118- 11. 2/ 16

07- VEN-118- 18. 4/ 32.
07- VEN- 126- 13. 5/ 26.
07- VEN- 126-13. 7/ 19.

07- VEN-126-/13. 1

07- VEN- 150- 15. 0/ 23. 9
07- VEN- 150- 17. 0/ 34.

07- VEN- 150- 27. 0/ 31

07- VEN- 150- 32. 6/ 33.

07- VEN- 150-/13. 4

07

Statement of Ongoing Contracts - Index

Contract Page
07-214404 23
07-4J8704 23
07- 4K6404 23
07-1Y9004 23
07-237204 23
07- 105484 23
07- 4K8804 24
07-4L0604 24
07-1Y4804 24
07- 4K7804 24

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $76, 588, 743
FEDERAL Al D ( PRI MARY) $534, 478, 990
FEDERAL Al D ( SECONDARY) $91, 828, 369
STATE H GHMAY $141, 537, 212
$29, 452, 089

$873, 885, 402

Work Comp
$35, 740, 006
$278, 382, 509
$60, 692, 012
$60, 475, 342
$8, 958, 919
$444, 248, 787




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
07 $1, 481, 992
$1, 481, 992

Work completed this Period:



	07

